Department of Energy
Idaho Operations Office

850 Energy Drive
Idaho Falls, ldaho 83401-1563

January 13, 1999

Mr. Wayne Pierre, Tearn Leader

Environmental Cleanup Office

U.S. Environmental Protection Agency, Region X
1200 Sixth Avenue

Seattle, WA 98101

Mr. Dean Nygard, Chief,

Remediation Bureau

Idaho Department of Health and Welfare
Division of Environmental Quality

1410 North Hilton

Boise, ID 83706-1255

SUBJECT: Waste Area Group (WAG) 4 Time Extension on Draft Final Comprehensive
Remedial Investigation/Feasibility Study (RI/FS) — (OPE-ER-06-99)

Dear Mr. Pierre & Mr. Nygard:

As provided for in Section 8.18 of the FFA/CO, DOE plans to extend by fifteen (15) days the
period for finalization of the draft final primary document for editing purposes.

The comments provided by the State and EPA in the final thirty-day period require changes to
the cost estimates and the narrative. The comment resolution for the narrative portion will be
electronically transmitted to the WAG 4 managers prior to final incorporation to ensure that the
Comprehensive RI/FS shall be the product of consensus to the maximum extent possible.

The final document will be submitted to the agencies on or before February 1, 1999. If you have
any comments or concerns, please feel free to contact myself at 208-326-4392 or Carol
Hathaway at 208-526-4049.

Sincerely,

Doilloon € Flacn

Kathleen E. Hain, Manager
Environmental Restoration Program
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CC:

Keith Rose, EPA, ECL-111, 1200 Sixth Avenue, Seattle, WA 98101,
Dean Nygard,

Clyde Cody, IDHW, 1410 North Hilton, Boise, ID 83706

S. Reno, DEQ-Idaho Falls Office

M. Pinzel, GTI

Ethan Merrill, DOE-HQ
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